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Dear Ms. Ivanov:

We are pleased to submit this Project Management Plan (PMP) which was prepared in accordance with
our contract for the Washington Commerce Corridor Feasibility Study.

This PMP is intended to serve as a guide to identify and facilitate key project activities. As with any
planning guide, it is recognized that some of the enclosed information such as dates indicated for major
milestones and deliverables could change based on unanticipated project requirements.

Copies of this document will be provided to all Consultant Team members. Please distribute this to all
Steering Committee members for their use and review throughout the project duration.

We look forward to working with you and the Steering Committee on this important project.

Very truly yours,

WILBUR SMITH ASSOCIATES

Arno Hart

Project Manager
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|. PROJECT OVERVIEW

Introduction

This study seeks to address the issue of congestion along Western Washington’s major transportation
corridor for the movement of intercity freight and passenger travel. This corridor contains Interstate 5,
the mainline railroads, and major intercity pipeline facilities, which each operate on separate rights of way
but roughly in the vicinity of Interstate 5. This transportation corridor runs through the
Seattle/Everett/Tacoma metropolitan area, and serves intercity, metropolitan, and local transportation
demands. As congestion on these facilities has grown due to metropolitan traffic, the ability to efficiently
move passengers and freight through the metropolitan areas has eroded. Over the years, there has been
talk of the need for additional through capacity, perhaps in a separate corridor. The 2003 Washington
State Legislature appropriated $500,000 in the 2003-2005 State Transportation Budget for WSDOT to
oversee a study to determine the feasibility of a privately built and operated transportation corridor, called
the Washington Commerce Corridor, to serve as an alternative to the Interstate 5 corridor.

The Washington Commerce Corridor Feasibility Study

The Washington Commerce Corridor is conceived as a N-S corridor, which may be an alternative route
to I-5 that facilitates the movement of freight, goods, people, and utilities. The corridor starts in the
vicinity of Lewis County and extends northerly to the vicinity of the Canadian border. The corridor will
be situated east of 1-405 and west of the Cascade Mountains. The corridor may include the ability to
carry long-haul freight and passenger auto travel as well as provide for freight rail, passenger rail, public
utilities and other facilities which can be incorporated to maximize use of the corridor.

This study is conducted under the direction of the Washington State Department of Transportation
(WSDOT). A consultant team, led by Wilbur Smith Associates (WSA), will provide the specialty skills
concerning transportation planning, engineering (limited), trade, commerce, freight logistics, economic
analysis, financial feasibility, revenue enhancement opportunities, environmental issues, community
impacts, public/private initiatives and corridor issues and realities required for this study. In addition, the
WSA Team will work closely with a Project Steering Committee and Project Advisory Board composed
of WSDOT staff, legislators, local jurisdiction representatives and participants representing pipeline,
truck, rail and other utility interests. These committees will provide project overview, input on evaluation
criteria, needed data and information, oversight of the screening process and coordination of document
review and approval. Draft findings of this study including preliminary recommendations as to the
feasibility of the Washington Commerce Corridor are expected to be available in December 2004 with
completion of the study in January 2005.

The Washington commerce corridor would need to be developed, financed, designed, constructed, and
operated by private sector consortiums, and must be subject to a joint permitting process. Alternative
scenarios will be evaluated using a decision tree screening process used to eliminate certain scenarios
while continuing to assess those remaining against more detailed criteria. These variables will reflect, at
minimum, buildability, potential use, ability to finance, legal constraints, environmental considerations
and private sector interest. Factors such as costs to develop, construct and operate the corridor; potential
sources of revenue to offset costs; opportunities for incremental development of the corridor and
timeline for development will also be considered in the evaluation process.
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II. CONSULTANT TEAM ROLES/ORGANIZATION

Wilbur Smith Associates

Definition of Project Features

= —a _—a _—_a _—_a _a

Draft and Final Reports

HNTB Corporation

I Definition of Project Features

I Preliminary Financial Information
- Estimated Project Costs

Huckell/M\Weinman
Associates

1 Identification of Potential
Environmental Issues

{ Identification of Potential
Community Issues

Nossaman Guthner Knox

Elliott LLP

{ Legal and Statutory Provisions

UBS Financial Services

I  Preliminary Financial Information
- Financial Packaging
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Preliminary Financial Information -

Lead Firm/Overall Project Management
Evaluation Approach and Definition of Feasibility

Potential Revenue

Potential Environmental & Community Issues

5 WSDOT

LTC/ Project
Advisory Committee

Arno Hart
Project Manager
Tom Jones
Deputy Project Manager

N s

/ N\ - N\
Engineering & Operating Enwr_onmental &
o . Community Impact Issue
Definitions & Estimates e
Identification & Assessment
Bob Josephson, P.E. Duane Huckell
e S \\ J
I }
/ N\
Financial Fea}smlllty Legal & Statutory Issues
Analysis Fred Kessler
Sherilyn Anderson
_J

—

/
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OTHER KEY SPECIALIST STAFF
Justin Fox (WSA)- Rail Corridor Opportunities
Paul Marcello (WSA) - Toll Opportunities
Jimmy Mills (WSA) - Public/Private Partnerships
Paula Dowell PhD (WSA) - Non-Traditional Revenues
Bill James, P.E. (HNTB) - Engineering Costs
Fred Kessler (NGKE) - State of WA Legal Expert
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[1l. PROJECT PARTICIPANTS

| Address

Name Phone/Fax | Email Address

WSDOT

Barbara Ivanov
WSDOT Freight
Strategy & Policy

PO Box 47322
Olympia, WA 98504-7322

Ph (360) 7057931
Fx (360) 7056835

ivanovb@wsdot.wa.gov

Director

Teri Hickey PO Box 47322 Ph (360) 705-7932 | hickeyt@wsdot.wa.gov
Administrative Olympia, WA 98504-7322 Fx (360) 705-6835

Secretary

WCOG

Jim Miller 314 East Champion St Ph (360) 676-6974 | jim@wcog.org

Executive Director

Bellingham, WA 98225

Fx (360) 738-6232

Wilbur Smith Associates — Prime Consultant

Arno Hart 900 Wilshire Blvd, Ste 930 Ph (213) 627-3855 | ahart@wilbursmith.com
Project Manager Los Angeles, CA 90017 Fx (213) 627-3859

Tom Jones 9757 NE Juanita Drive, Ste 121 | Ph (425) 821-4887 | tjones@wilbursmith.com
Deputy Project Kirkland, WA 98034 Fx (425) 821-4940

Manager

HNTB Corporation

Bob Josephson, P.E. | 600 108" Avenue NE, Ste 900 Ph (425) 450-2707 | rjosephson@hntb.com
Task 2 Leader Bellevue, WA 98004 Fx (425) 453-9179

Bill James, P.E. 600 108™ Avenue NE, Ste 900 Ph (425) 450-2550 | wjames@hntb.com
Project Engineer Bellevue, WA 98004 Fx (425) 453-9179

Huckell/Weinman Associates

Duane Huckell 270-3rd Ave, Ste 200 Ph (425) 828-4463 | dhuckell@

Tasks 5 & 6 Leader | Kirkland, WA 98033 Fx (425) 828-3861 | huckellweinman.com
Mark Stewart 270-3rd Ave, Ste 200 Ph (425) 828-4463 | mstewart@

Senior Project Planner | Kirkland, WA 98033 Fx (425) 828-3861 | huckellweinman.com

UBS Financial Services

Sherilyn Anderson
Task 3 Leader

700 Fifth Ave, Ste 5400
Seattle, WA 98104

Ph (206) 6286523
Fx (206) 628-8551

sherilyn.anderson
@ubs.com

Nossaman Guthner

Know Elliott LLP

Fred Kessler
Task 4 Leader

445 S, Figueroa St, 31* Floor
Los Angeles, CA 90071

Ph (213) 6127829
Fx (213) 612-7801

fkessler@nossaman.com
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V. SCOPE OF WORK

Development of Work Plan

The entire WSA team will work with the WSDOT Project Manager to reconfirm the purpose and
assumptions initiating the study. An initial “partnering session” with the team members, WSDOT staff
assigned and legislative staff is also suggested to discuss how inevitable problem issues that may arise
from unforeseen changes or circumstances will be resolved.

The Work Plan will be shared with the Steering Committee at the initial kick-off to get their feed back
and comments. The work plan will also be shared with the Project Advisory Board at the initial Forum.
The Department will take the lead in developing the composition of the Steering Committee as well as
the Advisory Board, and in coordinating with these two bodies.

Task 1. Develop an Evaluation Approach and a Definition of Feasibility

This task is the critical first step toward defining the overall framework for the study. In other words,
what will be evaluated, and by what measures will it (the concept) be determined as feasible. While it is
premature for this proposal to define the concept or its feasibility, this WSA Team proposal puts forward
the fact that this is a process we have perfected. WSA has developed a decision tree screening process
for other corridors which will be modified and applied to this “Commerce Corridor.”

To make assessment more manageable it is suggested ~ Exhibit 1 N

that a three-step “screening process” be followed. As Sample Corridor Feasibility Decision Tree
depicted in the following chart, the idea is to evaluate
alternative scenarios using a consistent and uniform set
of criteria, eliminating some on this basis (with review %’N
and approval of the Advisory Committee) and carry on
those remaining using more detailed criteria.

FEASIBLE STRATEGIES |

APPLY THE EVALUATION CRITERIA

O

The key for this first task is for the WSA Team to work FATAL vEs
with the steering committee to define the variables that FLAW (Etiminate)
will go into the screening process. The variables are /\
what provide the definitional framework for what the

concept is and the measures by which its feasibility is | *5 - oR e ves no
determined. It is clear from the intent of the RFQ that

one of the main tests of feasibility will be the desire by O
private interests to participate in the “development, 00D OVERALL -
financing, design, construction and operation” of the PERFORMANCE Y (Eiminate)
ultimate facility. Defining a general concept must l

depend upon the selection of the eventual uses in the
corridor, which in turn is contingent upon “bankable” \ Continue to /

NO

ud
demand. S

Elements of feasibility will include, at a minimum, buildability; potential use; ability to finance; legal
constraints; and private sector interest.
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Exhibit 2
Funnel lllustration of Feasibility Screenina Process

Number of Feasible Strategies Considered \
|IIH|TIII|IHllHHll\H‘llH‘\lll|llH|l\ll|Hll|

Transportatlon System Perfnrmance
Level 1 d Highway I

Comdor Dema.nd—Present & Future
+ Ability to Improve Goods Movement
« Constructability- Capacity & Design

First Level Screening - Common Sense

ic Base & A ibility
Pro]ected Growth Trends
Level 2 « Current & Future Performance
« Cost & Cost Effectiveness
« Equity/Environmental Justice
Second Level - Impacts to Natural Environment
\

Screenlng Level 3 \Advisory “Context Sensitivity”
s ECOnOmIC Impacts and Implications
Committee

Mulnmodal Opportunities and Priorities

Review “Build" Feasibility
) Tradeoffs and Evaluation Matrices
Third Level « Goals & Objectives of Study
Screening
} LTC Advisory Committee

-

ﬂREASINGLY DETAILED LEVEL OF ANALYSIN

<4—— Remaining Scenario/s /

Task 2: Develop a Definition of Project Features

As stated earlier, it is premature for this proposal to outline a development concept. However to
illustrate the full spectrum of features that will need to considered, the following is a straw concept. An
initial driving force for this corridor may be the emerging and increasing need to provide a safe pipeline
corridor outside of the populated areas of Western Washington. A private pipeline “partner” might
provide both a political and financial catalyst for initial corridor development. The movement of rail
freight and other utility development would seem to be a logical next step with the addition of vehicle
freight and passenger capability later in corridor development. One constraint however, could be that the
transportation uses of such a corridor are more difficult to accommodate than are utility uses. Railroad
ROW requires a “flatter and straighter” corridor than does a highway or pipeline. Considerations like
this may affect the mix and implementation order of corridor development.

The order of effort will be to determine what need and interest exists for this corridor, what incremental
development seems to make the most sense and over what timeline and at what cost, then to discern if
private interest is strong enough to participate in its construction and operation. Lastly, we suggest that
once a scenario, timeline and cost have been defined that possible private sector construction participants
be canvassed for their reaction and suggestions. This could be done in two ways. Because of our team
member’s extensive involvement with projects similar to the Commerce Corridor in other parts of the
nation, the WSA team could seek the reaction of consortiums that are presently pursuing those corridors.
A second option would be for WSDOT to formally advertise to a more comprehensive and formal
reaction of interest in the corridor. These reactions will be utilized as inputs to evaluate corridor
feasibility.

To actually define corridor “features” we suggest a series of meetings with potential corridor
users/developers/investors to identify their critical path decision factors. These one-day meetings will be
held with pipeline, power transmission users (including other utilities), rail and highway (trucking) to
solicit their needs. The pipeline interests will be coordinated with the Discovery Institute. In fact, given
that the pipeline issue is a key contributing factor, we will have a meeting with this sector first (in
conjunction with the Discovery Institute) as a model for meetings with the other sectors/interests. From

399050
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this our team will identify a broad corridor for development and apply criteria homogenized for all the
potential users as to grade, width, alignment, etc. WSA's present work with the 1-81 Truck Corridor and
the Trans-Texas Corridor will bring those current corridor definitions to the analysis.

This task will include a review of previous corridor development proposals and studies in the Commerce
Corridor vicinity and corridor concepts being pursued elsewhere in the country (such as the Alameda
Corridor and Cross Texas Corridors) that might help define development concepts. In addition, this task
will also include, at a minimum:

a). Potential alignments;
b). Estimate of the right of way requirements;

c). Estimate of operating standards. In order to arrive at an estimate of operating standards, private
companies and other stakeholders must be consulted to recommend level of service standards
and other requirements for the construction and operation of the facility;

d). Potential traffic projections;
e). Potential environmental impacts including changes in land use; and
f). Potential economic benefits and impacts.

Task 3: Develop Preliminary Financial Information

Clearly, the State does not have the financial resources to fully develop this corridor. Hence the requisite
analysis of EVERY potential approach toward financing this project, specifically innovative ways in
“packaging” the financing AND any possible revenue stream that could be captured to service the
“financial package”. WSA, HNTB and UBS will all be involved in bringing together data to estimate
project costs (HNTB), corridor usage, revenue for a potential corridor (WSA) as well as the financial
packaging (UBS). In addition to air right and facility leases, development rights, commercial leases and
more traditional revenue generating techniques, we will also examine the potential of innovative financing
techniques including, but not limited to; cash management, GARVEE, property benefit assessments, tax
increment financing, developer mitigation fees, “shadow tolls”, local assessment bonds, section 129
loans, TIFIA, applicability of concessions, IRS 63-20 financing, etc. and how all of these sources could
leverage the total corridor.

A key factor in feasibility is the ability to finance the development of the corridor, which depends on
development costs, potential usage, and revenue options. This task will include, at a minimum:
1). Estimated cost ranges to develop, construct, and operate the corridor;

2). Estimate of revenues that could be derived from tolls on the corridor;

3). Estimate of revenues that could be derived from other sources including, but not limited to:
(@). Air space leases for commercial developments;
(b). Facilities leases;
(c). Development rights;
(d). Leases of right of way for commercial purposes;
(e). Other revenue-generating ideas; and
(f). Eligibility of the corridor for federal and state sources of funding.
4). Potential sources of revenues that could be leveraged to provide funds for developing,

constructing, and operating the corridor.
Task 4: Examine The Legal And Statutory Provisions

399050
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Another element of feasibility is the ability of the State of Washington to enter into agreements with a
private sector consortium to develop the corridor. Current state and federal laws may need to be
changed, and other legal issues identified. These issues include but are not limited to:

a). A discussion of the terms and conditions of agreements necessary to implement the proposal
with a private company; and

b). Agreement provisions that may be required in order for the private companies to finance,
construct, and operate the corridor.

Some of the critical issues and challenges in the legal area include; adoption of new procurement
methods, including the inclusion of private partners early in the process, early cost and schedule certainty,
encouraging flexibility and innovation, promoting competition, leveraging public participation and
financing, compliant but streamlined environmental processes, and the eligibility of innovative financing
techniques.

The WSA team will work directly with the legal firm that the State of Washington has under contract to
provide the needed advice. In coordination with the WSDOT project manager, WSA will work with
contracted legal firm to outline the legal and statutory barriers that stand in the way of a commercial
approach toward developing the corridor. Some of the Statutory modifications that will be considered
include (but are not limited to) authorization to; combine modal elements and proposals, utilize
innovative procurement processes, provide flexibility in bonding requirements, allow for multiple forms
of contracting arrangements, allow for new types of user tolls, fares, and other revenue-raising measures,
provide for early private involvement in the process, and lastly limit risk. The provisions will likely need
to define the framework for the Public/Private Partnership such as overall policy and procedures for
selecting the successful bidder, reviewing and scoring system, advertisement preparation, review of
submittals, solicited and unsolicited, and performance measures.

Task 5: Identify Potential Environmental Issues

This task combines two initiatives. One is a broad brush overview and outline of potential
environmental “fatal flaws” for the project. Since no specific alignment will be defined, an overview of
the broad corridor will focus on special and sensitive areas to avoid and estimate the cost of potential
mitigation. The second is to suggest innovative processes that fully comply and yet combine the
environmental procedures and requirements for corridor review.

This task will include:

a). Initial assessment of known environmental impacts for potential alignments identified, and an
examination of permitting requirements for such a corridor; and

b). Assessment and recommendations for an efficient approach to environmental permitting.

399050
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Task 6: Identification of the potential community issues that might be raised and strategies for
addressing any potential concerns

Potential community impacts and benefits will be identified, including an assessment of how such a
corridor fits with local community growth management plans. The WSA team recognizes that
development of this corridor will likely fall outside the growth boundaries adopted by jurisdictions, and
that creates special considerations, especially when evaluating access to the corridor and the effect of
those access nodes. Based on information released by the Department at the Pre-Bid meeting, it is
understood that this initial study will not need an extensive public involvement process. However, due to
the community impact sensitivities towards growth along the overall corridor, we propose Advisory
Board forums to educate selected interests about the economics of a commerce corridor.

Task 7: Develop Draft Report

The consultant shall prepare an executive summary style draft report summarizing the results of the
feasibility study and making preliminary recommendations as to the feasibility of the Washington
Commerce Corridor. The Consultant shall provide this report for the review of the LTC Work Group
and the Project Advisory Committee. This task requires that when the analysis is complete, that
recommendations and products proceed through a review by the Steering Committee/Advisory
Committee prior to completion of a final report. An iteration of work might be expected to follow.
WSA however, intends to continually communicate with the Advisory Committee during the progress of
the project so that no surprises or long pauses happen at this stage of the project. Another facet of this
task is that the team realizes that recommendations are not public or official until adopted by the full
Committee for inclusion in the final report.

Task 8: Develop Final Report

The WSA team agrees that preparation of the final report may require the incorporation of changes from
Task 7 and that this also requires preparation of presentation materials for the legislature and other
interested parties. The team will make available all team members and firms for these presentations as
needed.

399050
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V. PROJECT SCHEDULE

The following exhibit outlines the schedule for the completion of the various tasks and deliverables, as

well as the timing of the various coordinating meetings with the Steering Committee and the Advisory
Board.
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VI. TENTATIVE MEETING SCHEDULE

Meeting Type Approximate Date Agenda

Steering Committee Meetings

Meeting 1 January 30, 2004 0 Project Kick-off Meeting

Meeting 2 April 30, 2004 0 Review Deliverables 1-4

0 Review evaluation approach and
definition of feasibility

0 Discuss project features
0 Review corridor study maps

Meeting 3 July 30, 2004 0 Review Deliverables 5, 6, and L

0 Discuss financial analysis and potential
environmental/ community issues

0 Review corridor study maps

Meeting 4 October 1, 2004 0 Review Draft Recommendations Report

Meeting 5 January 7, 2005 0 Present Final Report

Advisory Board Forum

Forum 1 July 5-9, 2004 0 General overview of project
0 Goals & objectives

0 Educate Advisory Board on financial,
engineering, legal and environmental
issues

Forum 2 October 25-29, 2004 [ Present early findings
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VII. TENTATIVE DELIVERABLE SCHEDULE

Deliverable Approximate Date

Project Management Plan Memao [Deliverable 1] Mid February 2004

Tech Memo — Evaluation Approach and Definition of Feasibility

[Deliverable 2] Early March 2004

Tech Memo — Definition of Project Features [Deliverable 3] Late April 2004

Corridor Study Base Maps and Overlay Data [Deliverable 4] Mid May and Late September 2004

Tech Memo — Pipeline Opportunities/Alternatives [Deliverable

D1 - Prepared by Discovery Institute/needed as input for WSA Mid May 2004
team]

Tech Memo - Pipeline Recommendations [Deliverable D2 - Late Julv 2004
Prepared by Discovery Institute/needed as input for WSA team] y

Tech Memo — Financial Analysis and Information [Deliverable 5] Early August 2004
Tech Memo — Potential Environmental/Community Issues

[Deliverable 6] Early August 2004
Tech Memo — Legal and Statutory Provisions [Deliverable L] Early August 2004
Draft Recommendations Report — Executive Summary

[Deliverable 7] Late September 2004
Final Report [Deliverable 8] Late December 2004

399050
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VIIl. PROJECT BUDGET BY TASK

Tasks 5
Firm Task 1 Task 2 Task 3 Task 4 26 Task 7 Task 8 Total
Total Cost by Task 24,499 129,682 62,647 30,050 73,119 74,221 55,679 449,898
Cost Share by Task 5% 29% 14% 7% 16% 16% 12% 100%

Task | Description

1 Develop an Evaluation Approach and a Definition of Feasibility

2 Develop a Definition of Project Features

3 Develop Preliminary Financial Information

4 Examine the Legal and Statuary Provisions

5& 6 | ldentify Potential Environmental/Community Issues

7 Develop Draft Report

8 Develop Final Report
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| X. RESPONSIBILITIES OF CONSULTANT AND WSDOT

Project Management Protocols
The WSA Team and its Project Manager will use the following guidelines for determining overall
protocol for communications, meetings, etc:

A. Study Coordination. All correspondence and coordination will be handled through and with
the concurrence of the Client.

B. Lines of Communication. Communications between the WSA Team and LTC/ Project
Advisory Committee will be through WSDOT, unless otherwise directed in writing by the
Contract Manager.

C. Study Administration. The WSA Team Project Manager will manage all study activities,
including planned and unplanned meetings; study direction of team and staff, and
correspondence with, and responses to the PM; to include assistance to WSDOT in the
preparation of responses to inquiries.

D. Meeting Minutes. The WSA Team will document all meetings minutes and forward copies of
meeting minutes to the LTC/ Project Advisory Committee.

E. General Correspondence. The Project Manger will submit all written materials, letters, and
survey forms used to solicit information or for data collection to WSDOT for review and
acceptance before its use or distribution.

F. Communication with other Agencies. Communications with other agencies regarding the
study will be coordinated with WSDOT and the LTC/ Project Advisory Committee.

G. Release of Information. The release of any study related information will be approved by
WSDOT.

H. Document Printing and Distribution. The WSA Team will be responsible for printing copies
of all draft and final documents; reports, and newsletters produced for the study, except where
otherwise defined by a specific task. The LTC/ Project Advisory Committee and its member
agencies will be responsible for the distribution of the final study document to appropriate
agencies, and for public viewing.

Consultant Responsibilities — Project Deliverables
See Tentative Deliverables Schedule — Section VII
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WSDOT Responsibilities — Provision of Available Data
The following is a preliminary list of potential data that may be needed to conduct this study. The actual
data needs will be outlined during the first few month of the project, on an as needed basis.

Recent Mapping and Aerials

Historic (10 years) and Existing Traffic Volumes

Future Traffic Volume Projections

Historic and Existing Truck Traffic Volumes and Percents

Existing and Future NAFTA/International Trade Flow Characteristics

Roadway Inventory Information

Current/Typical Speed Limits by Functional Class or Highway Type

Existing Functional Classification of Area Highways

Accident Data/Rates by Accident Type and Highway Type (Last Three Years)
Origin-Destination Survey/Information

Location and Operational Characteristics of Intermodal Facilities

Planned Transportation/Highway Improvements and Programs

Existing and Future Socioeconomic Variables (Population, Employment, etc.)
Current Land Use Inventories and Future Land Use Plans

Information of Major Employers, Tourist Attractions, and Major Traffic Generators
Planned Major Development

Highway Design Standards

Average Unit Construction Costs

Average Operations and Maintenance (O&M) Costs by Highway Type

. Average ROW Acquisition Costs (urban, suburban, rural)

Existing and Planned Major Utilities

Environmental Resources and Sensitive Areas/Constraints

Unique State Environmental Programs

Key Environmental Agencies and Contacts

Environmental State Statutes, Regulations, DOT Internal Policies, MOA/MOUs, etc.
Existing Interlocal Agreements, Funding Arrangements, Policy Endorsements, etc.
Previous Related Studies

Available Mailing Lists of Area Agencies, Organizations, News Media and Stakeholders
Other Available Traffic, Roadway, Land Use, Environmental Information
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